

South West Yorkshire Partnership NHS Foundation Trust
Performance in Initiating Clinical Research
Q3 17/18

HRA Approval Studies

Research Ethics Committee Reference Number	Integrated Research Application System Number	Submission Type	Name of Trial	First Patient Recruited?	Duration between date site selected and date site confirmed	Duration between date site confirmed and first patient recruited	Duration between date site selected and first patient recruited	Date of First Patient Recruited	Date Site Invited	Date Site Selected	HRA Approval Date	Date Site Confirmed By Sponsor	Date Site Confirmed	Benchmark Met	Date Site Ready To Start	Reason for Delay	Comments	Reasons for Delay correspond to:
16/EM/0282	209465	HRA Approval	Speech Therapy Apps for Rehabilitation (STAR)- Speech Articulation Therapy app evaluation study	Yes	22	0	22	14/02/2017	18/01/2017	23/01/2017	16/12/2016	23/01/2017	14/02/2017	Yes	14/02/2017			
17/NE/0012	210585	HRA Approval	Alleviating Specific Phobias Experienced by Children Trial (ASPECT)	Yes	85	138	223	14/11/2017	05/04/2017	05/04/2017	15/02/2017	05/04/2017	29/06/2017	No	12/10/2017	(A) - Permissions delayed/denied (G) - No patients consented	Negotiations with services for setting up the study have been protracted due to limited previous research experience within the teams and complex arrangements for capacity and capability due to differences in the local clinical teams at the different Trust sites - they needed further reassurances from the study team before being able to confirm that they were able to host the research.	Neither
17/WA/0008	107617	HRA Approval	Pragmatic RAnomised controlled trial of a Trauma-Focused Guided Self Help Programme versus InDividual Trauma-Focused Cognitive Behavioural Therapy for Post-Traumatic Stress Disorder (RAPID)	No	120				27/03/2017	27/03/2017	28/04/2017	25/07/2017	25/07/2017	No	11/09/2017	(E) Staff availability issues (F) No patients seen (G) No patients consented	Sponsor gave green light to start 11/09/2017, now actively approaching potential participants but none have agreed to take part yet. Delay between DSS and DSC due to staff availability for essential study training and turnover of staff, now resolved	Neither