

**South West Yorkshire Partnership NHS Foundation Trust**  
**Performance in Initiating Clinical Research**  
**Q4 17/18**

**HRA Approval Studies**

Research Ethics Committee Reference Number	Integrated Research Application System Number	Submission Type	Name of Trial	First Patient Recruited?	Duration between date site selected and date site confirmed	Duration between date site confirmed and first patient recruited	Duration between date site selected and first patient recruited	Date of First Patient Recruited	Date Site Invited	Date Site Selected	HRA Approval Date	Date Site Confirmed By Sponsor	Date Site Confirmed	Benchmark Met	Date Site Ready To Start	Reason for Delay	Comments	Reasons for Delay correspond to:
17/NE/0012	210585	HRA Approval	Alleviating Specific Phobias Experienced by Children Trial (ASPECT)	Yes	85	138	223	14/11/2017	05/04/2017	05/04/2017	15/02/2017	05/04/2017	29/06/2017	No	12/10/2017	(A) - Permissions delayed/denied (G) - No patients consented	Negotiations with services for setting up the study were protracted due to limited previous research experience within the teams, service pressures and capacity and complex arrangements for the research study due to differences in the local clinical teams at the different Trust sites - there were some additional issues needing clarification which led to a slight delay before recruitment commenced.	Neither