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16/YH/0238 199383 HRA Approval Journeying through Dementia- Exploring the 

effectiveness and cost-effectiveness of the 

Journeying through Dementia intervention

Yes 03/04/2017 16/05/2016 07/12/2016 25/08/2016 21/12/2016 21/12/2016 No 12/01/2017 (E) - staff 

availability 

Study start delayed slightly due 

to staff capacity.  Is progressing 

well following extensive 

screening and recruitment of 

first participants.

Neither

16/YH/0334 211013 HRA Approval The RESPECT Study (Randomised Evaluation of 

Sexual health Promotion Effectiveness informing 

Care and Treatment): a feasibility study of an 

intervention aimed at improving the Sexual Health 

of People with Severe Mental Illness

Yes 26/06/2017 17/11/2016 17/11/2016 16/11/2016 19/12/2016 03/01/2017 No 03/01/2017 (G) - No Patients Feasibility study, gauging 

recruitment interest and 

working with services

Neither

16/EM/0282 209465 HRA Approval Speech Therapy Apps for Rehabilitation (STAR)- 

Speech Articulation Therapy app evaluation study

Yes 14/02/2017 18/01/2017 23/01/2017 16/12/2016 23/01/2017 14/02/2017 Yes 14/02/2017

17/NE/0012 210585 HRA Approval Alleviating Specific Phobias Experienced by Children 

Trial (ASPECT)

No 05/04/2017 05/04/2017 15/02/2017 05/04/2017 29/06/2017 No 04/09/2017 (J) Other Study statement of Activities 

signed off as agreement to host 

the study, the study team wish 

to start the recruitment to the 

study in early September 2017.

Neither 


